

ENGINEERING

ServicePro Release Readiness

1. Release Classification

Publication edition | 2026-08-03

Document Control

Purpose	Enterprise platform overview and buyer evaluation reference
Audience	Business leaders, platform administrators, evaluators, partners, and technical stakeholders
Scope	Capabilities, architecture, security, deployment, adoption, outcomes, and terminology
Source	ServicePro repository documentation; technical meaning preserved

Version: 8.0.0-alpha.1 Assessment Date: July 2026 Target: Alpha → Beta promotion gate

Current: Alpha (internal testing, single operator) Target: Beta (limited external customers, paid support) Future: GA (general availability, SLA-backed)

2. Gate Criteria Matrix

#	Criterion	Alpha (Current)	Beta (Target)	GA (Future)
1	Core features functional	■	Required	Required
2	Paid hosting (no cold starts)	■	Required	Required
3	Automated backups	■	Required	Required
4	CI test gating	■	Required	Required
5	Error monitoring	■	Required	Required
6	Uptime monitoring + alerting	■	Required	Required
7	Security audit (dependencies)	■	Required	Required
8	TypeScript strict mode	■	Recommended	Required
9	E2E test suite	■	Required (5+)	Required (50+)
10	Load testing	■	Recommended	Required
11	Incident response runbook	■■■ Exists	Required	Required
12	SLA definition	■	Informational	Required
13	Data backup restoration verified	■	Required	Required
14	Branch protection	■	Required	Required
15	HTTPS everywhere	■	Required	Required
16	RBAC enforcement	■	Required	Required
17	Multi-tenant isolation verified	■■■ Assumed	Required (tested)	Required
18	API documentation	■■■ OpenAPI exists	Required (complete)	Required
19	User documentation	■ 11 guides	Required	Required
20	Payment processing	■	Required	Required
21	Email notifications	■	Required	Required
22	Customer portal functional	■■■ Partial	Required	Required

Current score: 5/22 required for Beta = Not ready for Beta promotion

3. Blocking Issues for Beta

3.1 Infrastructure (Must Fix)

Issue	Current State	Required State	Effort
Cold start latency	50+ seconds	<2 seconds	Upgrade Render plan
Database may pause	7-day inactivity rule	Always available	Upgrade Supabase
No backup restoration	Trust Supabase	Verified restore procedure	4 hours
No uptime monitoring	Manual checking	Automated alerting	2 hours

3.2 Quality (Must Fix)

Issue	Current State	Required State	Effort
Tests don't run in CI	770 tests exist, untested	Green CI with coverage report	4 hours
No type checking in CI	TypeScript errors possible	tsc --noEmit in CI	2 hours
No error tracking	Errors invisible	Sentry or equivalent	4 hours
No E2E tests	Manual verification only	5+ critical path E2E tests	8 hours

3.3 Security (Must Fix)

Issue	Current State	Required State	Effort
Dependency vulnerabilities	3 high severity (web)	Zero high severity	2 hours
No npm audit in CI	Unknown vulnerability state	Automated scanning	1 hour
Static JWT secret	Generated once, never rotated	Rotation mechanism	8 hours
No branch protection	Direct push to main	Required PR + review	30 min

3.4 Feature (Must Fix for Beta)

Issue	Current State	Required State	Effort
No payment processing	Invoices without payment	Stripe integration	20 hours
No email notifications	No transactional email	SendGrid/Resend for key events	12 hours
Customer portal incomplete	Login + basic views	Full self-service	20 hours

4. Verification Procedures

4.1 Pre-Release Checklist

- All CI checks passing (build, type check, tests, security scan)
- E2E smoke tests pass against staging
- Database backup taken and restoration verified
- No high/critical npm audit findings
- Error monitoring confirmed receiving events
- Uptime monitor confirmed alerting
- CORS configuration reviewed (production origins only)
- JWT secret is environment-specific (not shared across envs)
- Rate limiting tested under load
- Multi-tenant isolation manually verified (cross-tenant data leak test)
- OpenAPI spec matches actual endpoint behavior

- Customer-facing documentation reviewed for accuracy
- Rollback procedure documented and tested

4.2 Smoke Test Suite (Minimum for Beta)

Test	Endpoint	Expected
Health check	GET /healthz	{"status":"ok"}
Readiness	GET /readyz	200 with DB connectivity
Auth login	POST /auth/login	JWT returned
Auth refresh	POST /auth/refresh	New JWT
Create customer	POST /api/v1/customers	201 with customer ID
List jobs	GET /api/v1/jobs	200 with array
Public storefront	GET /api/public/storefront/aquapro	200 with tenant profile
CORS preflight	OPTIONS /api/v1/customers	Correct headers
Rate limit	100 requests in 1 second	429 after threshold
Invalid auth	GET /api/v1/customers (no token)	401

4.3 Tenant Isolation Verification

1. Authenticate as tenant_demo user
2. Attempt to access cd_tenant_demo customer data
3. Verify 403 or empty result (no cross-tenant leakage)
4. Repeat in reverse direction
5. Verify platform admin CAN access both (intended)

4.4 Database Recovery Test

1. Record current tenant count and recent customer
2. Trigger Supabase backup (or PITR snapshot)
3. Create new test data (customer, job)
4. Restore backup to fresh project
5. Verify pre-backup data intact, post-backup data absent
6. Document RTO (recovery time objective) achieved

5. Release Process

5.1 Current Process (Alpha)

Developer → Push to main → Render auto-deploy → Live

Problems: No review gate, no staging, no verification step.

5.2 Target Process (Beta)

Developer → Feature branch → PR (CI must pass) → Review → Merge to main
 → Render staging deploy → Smoke tests (automated) → Manual approval
 → Production deploy → Post-deploy verification

5.3 Rollback Procedure

Step	Action	Time
1	Identify issue (Sentry alert or uptime monitor)	0–5 min

Step	Action	Time
2	Render dashboard → Manual Deploy → select previous commit	2 min
3	Verify rollback successful (health check green)	1 min
4	If database migration was involved, run reverse migration	5–15 min
5	Post-incident review	1 hour

Total expected rollback time: 3–8 minutes (no migration), 10–20 minutes (with migration)

6. Environment Matrix

Environment	Purpose	URL	Status
Production API	Live traffic	api.aardvark-enterprises.net	Active
Production Web	Live frontend	app.aardvark-enterprises.net	Active
Staging	Pre-production verification	—	Not configured
Local	Developer machine	localhost:3000 / localhost:3001	Available

Recommendation: Configure staging on Render (same free tier or minimal paid) with separate Supabase project.

7. Monitoring & Alerting Plan

7.1 Uptime Monitoring

Monitor	URL	Check Interval	Alert Channel
API Health	GET /healthz	5 min	Email + SMS
API Readiness	GET /readyz	5 min	Email
Web Home	GET /	5 min	Email
Storefront	GET /api/public/storefront/aquapro	15 min	Email

7.2 Error Alerting

Trigger	Threshold	Action
Unhandled exception	Any occurrence	Sentry notification
Error rate spike	>10 errors/minute	Email alert
Response time P95	>5 seconds	Warning
Response time P95	>15 seconds	Critical alert
Database connection failure	Any	Critical alert + page

7.3 Business Metrics (Post-Beta)

Metric	Source	Dashboard
Active tenants	Database query	Admin UI
Jobs created/day	Audit log	Dashboard

Metric	Source	Dashboard
Service requests/day	Public storefront	Dashboard
API requests/day	Request metrics middleware	Render metrics

8. Beta Launch Checklist

Week -2 (Preparation)

- ☐ Upgrade Render to Starter plan
- ☐ Upgrade Supabase to Pro plan
- ☐ Configure Sentry project
- ☐ Set up UptimeRobot monitors
- ☐ Enable branch protection on main
- ☐ Run and fix npm audit
- ☐ Add TypeScript check to CI

Week -1 (Verification)

- ☐ Run full test suite, document pass rate
- ☐ Execute E2E smoke tests
- ☐ Perform tenant isolation verification
- ☐ Verify database backup + restore
- ☐ Review CORS and security headers
- ☐ Test rollback procedure
- ☐ Update user documentation

Launch Day

- ☐ Final smoke test pass
- ☐ Confirm all monitors green
- ☐ Verify error tracking receiving events
- ☐ Tag release v8.0.0-beta.1
- ☐ Communicate launch to early customers
- ☐ Monitor first 24 hours closely

Week +1 (Stabilization)

- ☐ Review error reports from first week
- ☐ Address any P0/P1 issues discovered

- ☐ Collect early customer feedback
- ☐ Adjust rate limits if needed
- ☐ Verify billing/payments working (if enabled)

9. Known Risks at Launch

Risk	Impact	Mitigation	Owner
Supabase quota exceeded	Service degradation	Monitor usage, upgrade plan	Ops
Render instance memory pressure	OOM restart	Monitor, optimize imports	Dev
Phase stub modules slow startup	3–5s added cold start	Lazy-load or remove	Dev
Large component re-renders	UI lag on slow devices	Component splitting	Frontend
Single operator dependency	Bus factor = 1	Document all procedures	All

10. Post-Beta Roadmap Gates

Beta → GA Requirements (All must pass)

- 1 30+ days uptime >99.5%
- 2 Zero data loss incidents
- 3 10+ active paying tenants
- 4 Load test: 100 concurrent users, P95 <2s
- 5 Security penetration test (third-party or automated)
- 6 SOC 2 Type I readiness assessment
- 7 50+ E2E tests passing
- 8 Full API documentation coverage
- 9 Customer support process defined
- 10 SLA published (99.9% uptime target)