

RELEASE DOCUMENTATION

ServicePro 8.0.0-alpha.1 — Initial Release Certification

Initial release blockers

Publication edition | 2026-08-03

Document Control

Purpose	Enterprise platform overview and buyer evaluation reference
Audience	Business leaders, platform administrators, evaluators, partners, and technical stakeholders
Scope	Capabilities, architecture, security, deployment, adoption, outcomes, and terminology
Source	ServicePro repository documentation; technical meaning preserved

Assessment date: 2026-07-27 Branch: release/8.0.0-alpha.1-remediation Starting point: main Initial decision: NO-GO

Area	Initial result	Release impact
Automated suite	Fail — 7 known failures	Blocking
Invoice payment application	Fail — missing domain implementation and PostgreSQL audit persistence	Blocking
Fresh PostgreSQL deployment	Fail — migrations 779 and 780 were not portable to the supported database	Blocking
Frontend clean installation/build	Unverified; installation appeared stalled and lockfile ownership was ambiguous	Blocking
Production deployment configuration	Fail — version, persistence, secret, and migration settings were inconsistent	Blocking
Package commands	Fail — published commands referenced nonexistent seed scripts	Blocking
Browser workflow	Unverified	Blocking
Backup/restore	Unverified	Blocking

Certification rule

This release could not be approved from test names or static assertions alone. Approval required reproducible evidence for:

- 1 Clean dependency installation and production build.
- 2 The complete automated suite.
- 3 A blank PostgreSQL migration, migration replay, transactional business flows, tenant isolation, backup, and restore.
- 4 Authenticated browser behavior at desktop and mobile breakpoints.
- 5 Fail-closed production configuration with durable persistence and explicit secrets.

The final disposition is recorded in FINAL-RELEASE-CERTIFICATION.md.